
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:08 PM

Run date

Time

Reviewer: Wright, Doug 23-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 153 Date: 10-Sep-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 367

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on bolting the struts at 43 meters
elevation , work on epoxy grouting the dowels . Crews started at 7:00 AM.

Rick , Carlos G. , Carlos M. , & Jose had to work on grouting the dowels . Crews had to bring
materials to the site , prepare their tools , & equipment .they were done at 7:40 AM.

After that, crews had to work on the grouting hoses . They had to sort the hoses , connect the hoses
to the manifolds , & run water hose to wet the top of the concrete . Crews were done at 9:00 AM.

Then , crews started to mix the 3 kind grout epoxy . They started at 9:15 AM. Crews had to grout
minimun 8 dowels in each of the 4 tower shafts & grout 2 in each of the 10 shear plates to lock them in
place . Crews were done at 2:15 PM.

Finally , crews had to clean the site , wrap up their tools & equipment . They were done at 3:15 PM.
Crews left at 3:20 PM.

Carlos , Augie , Tony , Jacob , Kevin , Sam , & Joshua had to work on the struts at 43 meters
elevation . Crews had to install temporary bolts . They started on the East struts at 7:15 AM.

Then , crews had to complete the North & South struts installing the remaining bolts . Crews were
done at 3:10 PM. They left at 3:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAM TORRECILLASIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 153 Date: 10-Sep-2010 Friday
Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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